

KiwiRail Level Crossing Work Programme

Fund	Name	Description	PERF	Cost	Design	Prefab			Site	
					Complete	Weeks	Complete	Order	Weeks	Complete
U	Creyke Road Darfield	APL New FLB	92041	\$140	22-Mar-13	5	31-May-13		2	3-Jul-13
U	Lagmhor Rd Tinwald	APL Add HAB	92040	\$100	8-Dec-12	3	28-Mar-13		2	4-Jul-13
U	Tokomaru Road	APL New FLB	91940	\$183	9-Nov-12	6	3-May-13		3	8-Jul-13
R	Rhodes & Kent CAR	GCP Replace Locs	96258	\$140	9-Nov-12	8	7-Jun-13		2	1-Sep-13
U	Kamo Rd Whangarei	Upgrade to HAB	90851	\$170	12-Nov-10	3	15-Apr-11		4	25-Sep-13
U	Beach St Port Chalmers	3 Track FLB	92127	\$120	14-Jun-13	5	23-Aug-13		2	4-Nov-13
U	Vickerman St Blenheim	New GCP FLB	105153	\$180	22-Nov-13	5	11-Apr-14		3	28-May-14
U	SH 67 (Kerrs) BFD	New GCP FLB	92128	\$130	14-Jun-13	4	18-Oct-13		2	6-Jun-14
U	Lake Brunner Rd JAC	New GCP FLB	92130	\$130	30-Aug-13	4	31-Jan-14		2	13-Jun-14
U	Cross Street Milton	New FLB	92129	\$200	30-Aug-13	6	15-Nov-13		4	4-Jul-14
U	Northpark Rd Ashburton	New PSO FLB	105152	\$220	7-Mar-14	9	6-Jun-14	1	3	11-Jul-14
U	Waianakarua Rd Herbert	New GCP FLB	105149	\$140	9-May-14	4	4-Jul-14	2	2	22-Aug-14
U	Renall St Masterton	Add HAB	TBA	\$110	4-Jul-14	3	1-Aug-14	A	2	29-Aug-14
U	Hyde St Gore	Add HAB	TBA	\$130	8-Aug-14	3	5-Sep-14	B	3	10-Oct-14
O	McDonald Rd Mercer	Relocate HAB (New Loc)	TBA	\$220	25-Jul-14	6	12-Sep-14	3	5	31-Oct-14
U	Lethbridge St Maewa	Add HAB	TBA	\$100	22-Aug-14	3	26-Sep-14	C	2	24-Oct-14
R	Tane Road Tokomaru	GCP Replace Loc	105690	\$95	30-May-14	4	10-Oct-14	4	2	21-Nov-14
U	Aylesbury Rd Rolleston	Add HAB	TBA	\$100	5-Sep-14	3	17-Oct-14	D	2	14-Nov-14
U	Ferry Road Edendale	Add HAB	TBA	\$190	17-Oct-14	3	14-Nov-14	E	3	19-Dec-14
U	Taupiri Road	New FLB + STI	TBA	\$200	5-Sep-14	7	28-Nov-14	5	3	6-Feb-15
U	Compton St Tinwald	Add HAB	TBA	\$110	17-Oct-14	3	5-Dec-14	F	2	6-Feb-15
U	Telephone Rd Eureka	Add GCP HAB	TBA	\$220	22-Aug-14	8	27-Feb-15	6	3	3-Apr-15
U	Forkert Rd Ohaupo	Add HAB	TBA	\$120	24-Oct-14	3	30-Jan-15	G	2	1-May-15
O	Whakatu Arterial	Relocate HAB	TBA	\$230	17-Oct-14	3	20-Feb-15	H	5	10-Apr-15
U	SH 79 Rangitata	Add HAB	TBA	\$120	14-Nov-14	3	13-Mar-15	I	2	10-Apr-15
R	SH 26 Ruakura	Replace FLB Loc	TBA	\$55	3-Oct-14	4	27-Mar-15	7	1	22-May-15
U	Browns Rd Bankside	Add HAB	TBA	\$100	12-Dec-14	3	3-Apr-15	J	2	8-May-15
U	Allardice St Dannevirke	Add HAB	TBA	\$170	30-Jan-15	3	24-Apr-15	K	4	5-Jun-15
O	Wood Road Lichfield	New HAB (Fonterra)	TBA	\$220	28-Nov-14	9	29-May-15	8	3	3-Jul-15
U	Te Houhou Rd Porewa	New PSO/TI21 FLB	TBA	\$200	28-Nov-14	8	24-Jul-15	9	4	4-Sep-15
R	SH 69 (Owaka) Inangahua	GCP Replace FLB Loc	TBA	\$95	28-Nov-14	4	21-Aug-15	10	2	18-Sep-15
				\$4,638						
								Current date:		4-Jun-14